
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/14/2007

ESTIMATE SUMMARY 11:20:16

CONTID: C14417         ESTIMATE NO: 0002 PROG 2005

PCN: 14417-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FEDERAL BLVD / 80TH OPER. IMP. PERCENT TIME:

PROJECT NO: STU M356-019                  

FEDERAL BLVD / 80TH OPER. IMP.

NAME OF ROAD: 287C

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 10/31/2007 DATE TIME STARTED 09/17/2007

6663 COLORADO BLVD. DATE LET 06/21/2007 DATE WORK BEGAN 09/17/2007

 DATE AWARDED 06/27/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/17/2007 DATE ACCEPTED

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 09/17/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,552,528.54 PARTICIPATING $ $ 341,669.90

AWARD PROJECT AMT: 2,297,514.54 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,050.10

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.36

TIME ALLOW:

ORIG TIME ALLOW:

140 WORK DAYS

WORK DAYS140

20.64%

2,025,682.19

341,669.90

341,669.90

332,619.80

$

$

$

$

526,846.35

0.00

526,846.35

0.00

526,846.35

-13,405.39

0.00

513,440.96

0.00

AMOUNT DUE 513,440.96 332,619.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 332,619.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

28.5
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PCN: 14417-BID    ESTIMATE RUN 11/14/2007

PROJECT: STU M356-019                  ESTIMATE NO: 0002 11:20:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.230 0.130

ACRE 0.034 426.70

12,550.00000 0.164 2,058.20

201-00001  
 

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000

L S 0.200 1,800.00

9,000.00000 0.200 1,800.00

202-00000  
 

0015 REMOVAL OF STRUCTURE 3.000 1.000

EACH 1.000 1,000.00

1,000.00000 2.000 2,000.00

202-00001  
 

0020 REMOVAL OF TREE 21.000 21.000

EACH 0.000 0.00

500.00000 21.000 10,500.00

202-00010  
 

0025 REMOVAL OF INLET 10.000 0.000

EACH 1.000 800.00

800.00000 1.000 800.00

202-00019  
 

0030 *REMOVAL OF SLOPE AND DITCH PAVING 32.000 0.000

SY  0.000 0.00

16.00000 0.000 0.00

202-00026  
 

0035 REMOVAL OF PIPE 1,955.000 265.000

LF  469.000 9,380.00

20.00000 734.000 14,680.00

202-00035  
 

0040 REMOVAL OF END SECTION 2.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

202-00037  
 

0045 REMOVAL OF GUARD POST 3.000 3.000

EACH 0.000 0.00

130.00000 3.000 390.00

202-00080  
 

0050 REMOVAL OF DELINEATOR 6.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

202-00090  
 

0055 *REMOVAL OF WALL 138.000 0.000

LF  0.000 0.00

23.00000 0.000 0.00

202-00155  
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PCN: 14417-BID    ESTIMATE RUN 11/14/2007

PROJECT: STU M356-019                  ESTIMATE NO: 0002 11:20:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 77.000 0.000

SY  0.000 0.00

16.00000 0.000 0.00

202-00190  
 

0065 *REMOVAL OF MEDIAN COVER 651.000 0.000

SY  0.000 0.00

6.30000 0.000 0.00

202-00195  
 

0070 *REMOVAL OF SIDEWALK 885.000 220.000

SY  29.000 182.70

6.30000 249.000 1,568.70

202-00200  
 

0075 *REMOVAL OF CURB 147.000 0.000

LF  0.000 0.00

10.50000 0.000 0.00

202-00201  
 

0080 *REMOVAL OF GUTTER 83.000 69.000

LF  14.000 210.00

15.00000 83.000 1,245.00

202-00202  
 

0085 *REMOVAL OF CURB AND GUTTER 5,156.000 464.000

LF  100.000 450.00

4.50000 564.000 2,538.00

202-00203  
 

0090 *REMOVAL OF CONCRETE CURB RAMP 115.000 0.000

SY  26.000 234.00

9.00000 26.000 234.00

202-00206  
 

0095 *REMOVAL OF CONCRETE PAVEMENT 886.000 106.000

SY  17.000 161.50

9.50000 123.000 1,168.50

202-00210  
 

0100 *REMOVAL OF ASPHALT MAT 2,202.000 0.000

SY  121.000 574.75

4.75000 121.000 574.75

202-00220  
 

0105 *REMOVAL OF ASPHALT MAT (PLANING) 11,047.000 0.000

SY  0.000 0.00

1.65000 0.000 0.00

202-00240  
 

0110 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.600 0.000

L S 0.000 0.00

17,000.00000 0.000 0.00

202-00495  
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PCN: 14417-BID    ESTIMATE RUN 11/14/2007

PROJECT: STU M356-019                  ESTIMATE NO: 0002 11:20:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL OF GROUND SIGN 11.000 1.000

EACH 0.000 0.00

110.00000 1.000 110.00

202-00810  
 

0120 *REMOVAL OF SIGN (SPECIAL) 1.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

202-00815  
 

0125 *REMOVAL OF SIGN PANEL 1.000 0.000

EACH 0.000 0.00

53.00000 0.000 0.00

202-00821  
 

0130 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

7,100.00000 0.000 0.00

202-00828  
 

0135 *REMOVAL OF CONCRETE FOUNDATION AND SLAB 27.500 0.000

SY  0.000 0.00

52.50000 0.000 0.00

202-00950  
 

0140 *REMOVAL OF FENCE 163.000 68.000

LF  95.000 380.00

4.00000 163.000 652.00

202-01000  
 

0145 *REMOVAL OF GUARDRAIL TYPE 3 441.000 0.000

LF  425.000 1,806.25

4.25000 425.000 1,806.25

202-01130  
 

0150 CLEAN VALVE BOX 8.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

202-04005  
 

0155 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,395.000 127.000

CY  0.000 0.00

13.50000 127.000 1,714.50

203-00060  
 

0160 *BLADING 10.000 0.000

HOUR 0.000 0.00

141.00000 0.000 0.00

203-01500  
 

0165 POTHOLING 135.000 17.500

HOUR 55.500 9,046.50

163.00000 73.000 11,899.00

203-01597  
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PCN: 14417-BID    ESTIMATE RUN 11/14/2007

PROJECT: STU M356-019                  ESTIMATE NO: 0002 11:20:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 LABORER 20.000 0.000

HOUR 0.000 0.00

40.00000 0.000 0.00

203-02330  
 

0175 *STRUCTURE EXCAVATION 1,471.000 127.000

CY  0.000 0.00

3.50000 127.000 444.50

206-00000  
 

0180 STRUCTURE BACKFILL (FLOW-FILL) 250.000 0.000

CY  0.000 0.00

80.00000 0.000 0.00

206-00065  
 

0185 STRUCTURE BACKFILL (FLOWABLE FLY ASH) 39.000 0.000

CY  0.000 0.00

80.00000 0.000 0.00

206-00066  
 

0190 *STRUCTURE BACKFILL (CLASS 1) 133.000 0.000

CY  0.000 0.00

30.50000 0.000 0.00

206-00100  
 

0195 *FILTER MATERIAL (CLASS A) 7.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

206-00510  
 

0200 TOPSOIL 1,000.000 0.000

CY  0.000 0.00

25.25000 0.000 0.00

207-00205  
 

0205 *EROSION LOG 100.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

208-00005  
 

0210 *EROSION BALES 50.000 0.000

EACH 48.000 960.00

20.00000 48.000 960.00

208-00010  
 

0215 *SILT FENCE 4,000.000 699.000

LF  0.000 0.00

1.55000 699.000 1,083.45

208-00020  
 

0220 SEDIMENT TRAP 1.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

208-00033  
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PCN: 14417-BID    ESTIMATE RUN 11/14/2007

PROJECT: STU M356-019                  ESTIMATE NO: 0002 11:20:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 CONCRETE WASHOUT STRUCTURE 7.000 0.000

EACH 1.000 1,075.00

1,075.00000 1.000 1,075.00

208-00045  
 

0230 *STORM DRAIN INLET PROTECTION 26.000 4.000

EACH 3.000 495.00

165.00000 7.000 1,155.00

208-00050  
 

0235 STABILIZED CONSTRUCTION ENTRANCE 4.000 1.000

EACH 0.000 0.00

1,700.00000 1.000 1,700.00

208-00070  
 

0240 SEDIMENT REMOVAL AND DISPOSAL 50.000 0.000

HOUR 5.000 1,050.00

210.00000 5.000 1,050.00

208-00101  
 

0245 EROSION CONTROL SUPERVISOR 180.000 11.000

HOUR 5.500 341.00

62.00000 16.500 1,023.00

208-00205  
 

0250 REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 0.000

L S 0.000 0.00

11,000.00000 0.000 0.00

210-00510  
 

0255 *RESET GROUND SIGN 8.000 0.000

EACH 0.000 0.00

215.00000 0.000 0.00

210-00810  
 

0260 *RESET SIGN PANEL 4.000 0.000

EACH 0.000 0.00

106.00000 0.000 0.00

210-00815  
 

0265 RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000

EACH 0.000 0.00

1,915.00000 0.000 0.00

210-00866  
 

0270 *RESET FENCE 316.500 0.000

LF  0.000 0.00

6.25000 0.000 0.00

210-01000  
 

0275 ADJUST MANHOLE 13.000 0.000

EACH 0.000 0.00

545.00000 0.000 0.00

210-04010  
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PCN: 14417-BID    ESTIMATE RUN 11/14/2007

PROJECT: STU M356-019                  ESTIMATE NO: 0002 11:20:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 ADJUST VALVE BOX 16.000 0.000

EACH 0.000 0.00

235.00000 0.000 0.00

210-04050  
 

0285 *SEEDING (NATIVE) 1.500 0.000

ACRE 0.000 0.00

805.00000 0.000 0.00

212-00006  
 

0290 *SOIL CONDITIONING 1.500 0.000

ACRE 0.000 0.00

5,100.00000 0.000 0.00

212-00032  
 

0295 *MULCHING (WEED FREE) 1.500 0.000

ACRE 0.000 0.00

805.00000 0.000 0.00

213-00003  
 

0300 *MULCH TACKIFIER 400.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

213-00061  
 

0305 HERBICIDE TREATMENT 20.000 0.000

HOUR 0.000 0.00

170.00000 0.000 0.00

217-00020  
 

0310 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.400

L S 0.000 0.00

2,700.00000 0.400 1,080.00

250-00010  
 

0315 *MONITORING TECHNICIAN 16.000 3.000

HOUR 0.000 0.00

87.00000 3.000 261.00

250-00050  
 

0320 *HEALTH AND SAFETY OFFICER 4.000 4.000

HOUR 0.000 0.00

131.00000 4.000 524.00

250-00110  
 

0325 *AGGREGATE BASE COURSE (CLASS 6) 394.700 0.000

CY  0.000 0.00

30.00000 0.000 0.00

304-06007  
 

0330 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 132.000 0.000

TON 51.980 5,977.70

115.00000 51.980 5,977.70

403-00720  
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PCN: 14417-BID    ESTIMATE RUN 11/14/2007

PROJECT: STU M356-019                  ESTIMATE NO: 0002 11:20:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 902.400 0.000

TON 0.000 0.00

57.25000 0.000 0.00

403-33841  
 

0340 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 1,788.800 0.000

TON 0.000 0.00

65.75000 0.000 0.00

403-34871  
 

0345 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,021.200 0.000

GAL 0.000 0.00

1.80000 0.000 0.00

411-10255  
 

0350 CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 796.000 0.000

SY  0.000 0.00

80.00000 0.000 0.00

412-00605  
 

0355 CONCRETE PAVEMENT (11 INCH) 41.000 0.000

SY  0.000 0.00

125.00000 0.000 0.00

412-01100  
 

0360 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 120.000 0.000

SY  0.000 0.00

5.25000 0.000 0.00

420-00101  
 

0365 DRILLED CAISSON (36 INCH) 57.000 0.000

LF  0.000 0.00

330.00000 0.000 0.00

503-00036  
 

0370 DRILLED CAISSON (48 INCH) 21.000 0.000

LF  0.000 0.00

410.00000 0.000 0.00

503-00048  
 

0375 *RIPRAP (12 INCH) 99.000 0.000

CY  0.000 0.00

120.00000 0.000 0.00

506-00212  
 

0380 CONCRETE CLASS B 2.000 0.000

CY  0.000 0.00

750.00000 0.000 0.00

601-01000  
 

0385 CONCRETE CLASS D (WALL) 54.000 0.000

CY  0.000 0.00

450.00000 0.000 0.00

601-03050  
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PCN: 14417-BID    ESTIMATE RUN 11/14/2007

PROJECT: STU M356-019                  ESTIMATE NO: 0002 11:20:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 REINFORCING STEEL (EPOXY COATED) 6,715.000 0.000

LB  0.000 0.00

0.85000 0.000 0.00

602-00020  
 

0395 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,965.000 265.000

LF  288.000 14,976.00

52.00000 553.000 28,756.00

603-01185  
 

0396 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) ELLIPTICAL STORM SEWER PIPE CO#2

240.000 0.000

LF  240.000 23,520.00

98.00000 240.000 23,520.00

603-02185  
 

0400 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 487.000 0.000

LF  0.000 0.00

78.00000 0.000 0.00

603-01245  
 

0405 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 37.000 0.000

LF  0.000 0.00

160.00000 0.000 0.00

603-01305  
 

0410 30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

603-05030  
 

0415 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

603-05036  
 

0420 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 138.000 0.000

LF  138.000 131,100.00

950.00000 138.000 131,100.00

603-07360  
 

0425 *INLET TYPE C (5 FOOT) 2.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

604-00305  
 

0430 *INLET TYPE C (SPECIAL) H = 10 1.000 0.000

EACH 0.000 0.00

6,600.00000 0.000 0.00

604-00350  
 

0435 *INLET TYPE D (10 FOOT) 1.000 0.000

EACH 0.000 0.00

5,200.00000 0.000 0.00

604-00510  
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PCN: 14417-BID    ESTIMATE RUN 11/14/2007

PROJECT: STU M356-019                  ESTIMATE NO: 0002 11:20:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *INLET TYPE D (SPECIAL) H = 5 1.000 0.000

EACH 0.000 0.00

8,800.00000 0.000 0.00

604-00550  
 

0445 *INLET TYPE 13 (5 FOOT) 2.000 0.000

EACH 1.500 3,750.00

2,500.00000 1.500 3,750.00

604-13005  
 

0450 *INLET TYPE R  L 10 (5 FOOT) 5.000 0.000

EACH 1.500 4,500.00

3,000.00000 1.500 4,500.00

604-19205  
 

0455 *INLET TYPE R  L 10 (10 FOOT) 5.000 0.000

EACH 1.500 7,800.00

5,200.00000 1.500 7,800.00

604-19210  
 

0460 *INLET TYPE R  L 15 (10 FOOT) 1.000 0.000

EACH 0.750 5,038.50

6,718.00000 0.750 5,038.50

604-19310  
 

0465 MANHOLE SLAB BASE (10 FOOT) 2.000 0.000

EACH 1.000 3,050.00

3,050.00000 1.000 3,050.00

604-30010  
 

0470 *END ANCHORAGE TYPE 3D 3.000 0.000

EACH 0.000 0.00

725.00000 0.000 0.00

606-01340  
 

0475 *TRANSITION TYPE 3J 3.000 0.000

EACH 0.000 0.00

1,350.00000 0.000 0.00

606-01385  
 

0480 *BRIDGE RAIL TYPE 3 162.700 0.000

LF  0.000 0.00

161.00000 0.000 0.00

606-10300  
 

0485 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 162.700 0.000

LF  0.000 0.00

50.00000 0.000 0.00

607-53161  
 

0490 CONCRETE SIDEWALK 1,576.000 0.000

SY  0.000 0.00

30.00000 0.000 0.00

608-00000  
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PCN: 14417-BID    ESTIMATE RUN 11/14/2007

PROJECT: STU M356-019                  ESTIMATE NO: 0002 11:20:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 CONCRETE CURB RAMP 62.200 0.000

SY  0.000 0.00

130.00000 0.000 0.00

608-00010  
 

0500 CURB AND GUTTER TYPE 2 (SECTION I-B) 2,044.800 0.000

LF  0.000 0.00

14.50000 0.000 0.00

609-21010  
 

0505 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,146.700 0.000

LF  0.000 0.00

15.50000 0.000 0.00

609-21020  
 

0510 GUTTER TYPE 2 (8 FOOT) 35.000 0.000

LF  0.000 0.00

36.00000 0.000 0.00

609-24008  
 

0515 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 4,835.000 0.000

SF  0.000 0.00

7.25000 0.000 0.00

610-00020  
 

0520 *DELINEATOR (TYPE I) 3.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00001  
 

0525 *DELINEATOR (TYPE II) 3.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00002  
 

0530 2 INCH ELECTRICAL CONDUIT 1,900.000 0.000

LF  0.000 0.00

6.75000 0.000 0.00

613-00200  
 

0535 2 INCH ELECTRICAL CONDUIT (BORED) 2,630.000 0.000

LF  0.000 0.00

8.50000 0.000 0.00

613-00206  
 

0540 3 INCH ELECTRICAL CONDUIT (BORED) 550.000 0.000

LF  0.000 0.00

11.50000 0.000 0.00

613-00306  
 

0545 2 INCH ELECTRICAL CONDUIT (PLASTIC) 275.000 0.000

LF  0.000 0.00

14.50000 0.000 0.00

613-01200  
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PCN: 14417-BID    ESTIMATE RUN 11/14/2007

PROJECT: STU M356-019                  ESTIMATE NO: 0002 11:20:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 3 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000

LF  0.000 0.00

8.25000 0.000 0.00

613-01300  
 

0555 PULL BOX (SPECIAL) 5.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

613-07000  
 

0560 PULL BOX (24"X36"X18") 4.000 0.000

EACH 0.000 0.00

825.00000 0.000 0.00

613-07034  
 

0565 PULL BOX (36"X48"X18") 3.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

613-07038  
 

0570 WIRING 1.000 0.000

L S 0.000 0.00

8,550.00000 0.000 0.00

613-10000  
 

0575 LIGHT STANDARD STEEL (35 FOOT) 6.000 0.000

EACH 0.000 0.00

2,125.00000 0.000 0.00

613-32350  
 

0580 LIGHT STANDARD FOUNDATION 6.000 0.000

EACH 0.000 0.00

860.00000 0.000 0.00

613-40010  
 

0585 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 10.000 0.000

EACH 0.000 0.00

370.00000 0.000 0.00

613-70250  
 

0590 *SIGN PANEL (CLASS I) 37.000 0.000

SF  0.000 0.00

18.50000 0.000 0.00

614-00011  
 

0595 *SIGN PANEL (CLASS II) 61.000 0.000

SF  0.000 0.00

29.00000 0.000 0.00

614-00012  
 

0600 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 13.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

614-01583  
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PCN: 14417-BID    ESTIMATE RUN 11/14/2007

PROJECT: STU M356-019                  ESTIMATE NO: 0002 11:20:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 PEDESTRIAN SIGNAL FACE (16) 8.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

614-70117  
 

0610 TRAFFIC SIGNAL FACE (12-12-12) 17.000 0.000

EACH 0.000 0.00

775.00000 0.000 0.00

614-70336  
 

0615 TRAFFIC SIGNAL FACE (12-12-12-12-12) 3.000 0.000

EACH 0.000 0.00

1,150.00000 0.000 0.00

614-70560  
 

0620 LOOP DETECTOR WIRE 2,832.000 0.000

LF  0.000 0.00

2.65000 0.000 0.00

614-72875  
 

0625 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000 0.000

EACH 0.000 0.00

825.00000 0.000 0.00

614-72878  
 

0630 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

6.000 0.000

EACH 0.000 0.00

745.00000 0.000 0.00

614-72889  
 

0635 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

15,900.00000 0.000 0.00

614-81130  
 

0640 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

17,900.00000 0.000 0.00

614-81140  
 

0645 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

18,400.00000 0.000 0.00

614-81155  
 

0650 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

28,000.00000 0.000 0.00

614-81165  
 

0655 CONTROLLER (TYPE 170E-HC11) 1.000 0.000

EACH 0.000 0.00

20,500.00000 0.000 0.00

614-86246  
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NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 65.000 0.000

LF  0.000 0.00

4.50000 0.000 0.00

614-87010  
 

0665 TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

2,550.00000 0.000 0.00

614-87350  
 

0670 FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 1,425.000 0.000

LF  0.000 0.00

2.75000 0.000 0.00

614-87424  
 

0675 FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 3,460.000 0.000

LF  0.000 0.00

1.90000 0.000 0.00

614-87448  
 

0680 *CONSTRUCTION SURVEYING 1.000 0.185

L S 0.000 0.00

27,500.00000 0.185 5,087.50

625-00000  
 

0685 *MOBILIZATION 1.000 0.250

L S 0.250 40,000.00

160,000.00000 0.500 80,000.00

626-00000  
 

0690 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.000 0.00

3,000.00000 0.250 750.00

626-01000  
 

0695 *EPOXY PAVEMENT MARKING 36.000 0.000

GAL 0.000 0.00

133.00000 0.000 0.00

627-00005  
 

0700 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 132.000 0.000

GAL 0.000 0.00

27.00000 0.000 0.00

627-00012  
 

0705 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 308.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-01001  
 

0710 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

2,580.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

627-30327  
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NO.

ITEM
NO.
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UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0715 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 171.000 0.000

SF  0.000 0.00

9.75000 0.000 0.00

627-30332  
 

0720 *SURVEY MONUMENT (TYPE 1) 22.000 0.000

EACH 0.000 0.00

157.00000 0.000 0.00

629-01001  
 

0725 *SURVEY MONUMENT (TYPE 2) 1.000 0.000

EACH 0.000 0.00

157.00000 0.000 0.00

629-01002  
 

0730 *SURVEY MONUMENT (TYPE 5) 3.000 0.000

EACH 0.000 0.00

157.00000 0.000 0.00

629-01005  
 

0735 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

790.00000 0.000 0.00

629-01031  
 

0740 *SURVEY MONUMENT (TYPE 5S) 6.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

629-01065  
 

0745 FLAGGING 900.000 36.500

HOUR 176.000 3,872.00

22.00000 212.500 4,675.00

630-00000  
 

0750 TRAFFIC CONTROL VEHICLE 2.000 0.000

EACH 0.000 0.00

3,150.00000 0.000 0.00

630-00004  
 

0755 TRAFFIC CONTROL INSPECTION 55.000 21.000

DAY 10.000 920.00

92.00000 31.000 2,852.00

630-00007  
 

0760 TRAFFIC CONTROL MANAGEMENT 140.000 9.000

DAY 22.000 10,120.00

460.00000 31.000 14,260.00

630-00012  
 

0765 UNIFORMED TRAFFIC CONTROL COORDINATION 400.000 0.000

HOUR 33.500 536.00

16.00000 33.500 536.00

630-00015  
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NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0770 FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 0.000 0.00

1,550.00000 0.000 0.00

630-80001  
 

0775 BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 0.000

EACH 3.500 185.50

53.00000 3.500 185.50

630-80335  
 

0780 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 78.000 2.500

EACH 6.000 420.00

70.00000 8.500 595.00

630-80341  
 

0785 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 6.500

EACH 7.500 1,275.00

170.00000 14.000 2,380.00

630-80342  
 

0790 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 0.000 0.00

195.00000 4.000 780.00

630-80343  
 

0795 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 88.000

SF  0.000 0.00

16.00000 88.000 1,408.00

630-80344  
 

0800 PORTABLE MESSAGE SIGN PANEL 3.000 1.000

EACH 0.500 4,250.00

8,500.00000 1.500 12,750.00

630-80355  
 

0805 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

630-80358  
 

0810 DRUM CHANNELIZING DEVICE 350.000 34.000

EACH 0.000 0.00

48.00000 34.000 1,632.00

630-80360  
 

0815 CONCRETE BARRIER (TEMPORARY) 170.000 0.000

LF  85.000 3,145.00

37.00000 85.000 3,145.00

630-80370  
 

0820 TRAFFIC CONE 500.000 9.000

EACH 6.000 75.00

12.50000 15.000 187.50

630-80380  
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NO.
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0825 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

5,800.00000 0.000 0.00

630-85010  
 

0830 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.000 0.00

6,300.00000 0.000 0.00

630-85040  
 

0835 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0840 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0845 F/A ASPHALT PAVEMENT INCENTIVE 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0850 F/A FUEL COST ADJUSTMENT 13,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0855 F/A ROADWAY SMOOTHNESS INCENTIVE 2,900.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0860 F/A ON-THE-JOB TRAINEE 1,536.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0865 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0870 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0875 F/A INTERIM SURFACE REPAIR 1,450.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
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CAT NO0200 ROADWAY 

0880 F/A UNIFORMED TRAFFIC CONTROL (OFFICER TIME) 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0885 F/A OBTAIN POWER FROM XCEL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0890 F/A RESET AND RE-ESTABLISHMENT OF MONITORING WELLS 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70090  
 

0895 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0900 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

CAT 0200 $294,884.10 410,810.55CURRENT AMT 2,281,072.09 $$

CAT NO0300 MASONRY SOUND BARRIER STR. E-16-U 

0905 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.200 0.000

L S 0.200 3,400.00

17,000.00000 0.200 3,400.00

202-00495  
 

0910 *STRUCTURE EXCAVATION 165.000 0.000

CY  165.000 577.50

3.50000 165.000 577.50

206-00000  
 

0915 *STRUCTURE BACKFILL (CLASS 1) 105.000 0.000

CY  0.000 0.00

30.50000 0.000 0.00

206-00100  
 

0920 *DRILLED CAISSON (18 INCH) 216.000 0.000

LF  216.000 30,240.00

140.00000 216.000 30,240.00

503-00018  
 

0925 CONCRETE CLASS D (WALL) 33.000 0.000

CY  20.000 9,000.00

450.00000 20.000 9,000.00

601-03050  
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CAT NO0300 MASONRY SOUND BARRIER STR. E-16-U 

0930 REINFORCING STEEL (EPOXY COATED) 8,395.000 0.000

LB  4,198.000 3,568.30

0.85000 4,198.000 3,568.30

602-00020  
 

0935 FENCE MASONRY (SOUND BARRIER) 3,300.000 0.000

SF  0.000 0.00

32.50000 0.000 0.00

607-13000  
 

0940 GUTTER TYPE 2 (2 FOOT) 323.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

609-24002  
 

CAT 0300 $46,785.80 46,785.80CURRENT AMT 173,115.75 $$

CAT NO0301 CBC STRUCTURE E-16-J MINOR 

0945 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.200 0.000

L S 0.000 0.00

17,000.00000 0.000 0.00

202-00495  
 

0950 *STRUCTURE EXCAVATION 50.000 0.000

CY  0.000 0.00

3.50000 0.000 0.00

206-00000  
 

0955 *STRUCTURE BACKFILL (CLASS 1) 20.000 0.000

CY  0.000 0.00

30.50000 0.000 0.00

206-00100  
 

0960 STRUCTURAL STEEL 1,280.000 0.000

LB  0.000 0.00

2.50000 0.000 0.00

509-00000  
 

0965 CONCRETE CLASS D 24.000 0.000

CY  0.000 0.00

625.00000 0.000 0.00

601-03000  
 

0970 REINFORCING STEEL (EPOXY COATED) 4,220.000 0.000

LB  0.000 0.00

0.85000 0.000 0.00

602-00020  
 

0975 *BRIDGE RAIL TYPE 3 11.700 0.000

LF  0.000 0.00

161.00000 0.000 0.00

606-10300  
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CAT NO0301 CBC STRUCTURE E-16-J MINOR 

0980 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 24.700 0.000

LF  0.000 0.00

50.00000 0.000 0.00

607-53161  
 

CAT 0301 $0.00 0.00CURRENT AMT 29,090.70 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0985 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

38,000.00000 1.000 38,000.00

620-00002  
 

0990 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00

620-00012  
 

0995 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,250.00000 1.000 1,250.00

620-00020  
 

CAT 0400 $0.00 69,250.00CURRENT AMT 69,250.00 $$

PROJECT TOTAL 341,669.90 $ 526,846.35CURRENT AMT 2,552,528.54 $$


